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October 4, 2017 1600 EDT 

HURRICANES IRMA AND MARIA MANAGEMENT REPORT 
Information contained in this report reflects HQ and regional reportingfi'om the most recently completed operational period as well as other reports provided by 

HQ, regional and interagency sources. 

National Incident Management Objectives 
Objective 1: Ensure that health and safety of the EPA responders is considered at all times. 

Objective 2: Establish an incident management structure and processes employing the Incident Command System to enable effective overall management of the 
event with deployment ofresources (staff and equipment) in a rapid, aggressive and well-coordinated manner. 

Objective 3: Ensure prompt Review and Processing of Fuel Waiver requests. 

Objective 4: Prepare for and provide Rapid Assessment ofindustrial facilities as requested by the State or under EPA's statutory program responsibilities for 
CERCLA Superfund, RMP and FRP facilities. Working with our state partners, contact industrial sources within the impacted area to determine their operational 
status and determine what support can be provided with the monitoring of the start-up of industrial sources. 

Objective 5: Prepare for and provide Rapid Assessment & Technical Assistance Drinking Water & Wastewater facilities as requested by the State or local 
government. EPA will support our state partners in contacting drinking water and waste water systems. 

Objective 6: Prepare a Sustained Response Plan that outlines the resource and equipment needs for a long duration response. 

Objective 7: Activate the Agency's Crisis Communication Plan to ensure effective and efficient coordination of all incident communications. 

Objective 8: Encourage a collaborative federalism approach, where national, state and local governments interact cooperatively and collectively to solve common 
problems. 

Objective 9: Begin Agency internal and external coordination under the National Disaster Recovery Framew·ork regarding Recovery Support Functions in which 
EPA is likely to be involved. 
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Executive Summary 
Region 2 

• Scattered showers and thunderstorms will be possible on October 4th over much of Puerto Rico (PR) and the U.S. Virgin Islands (USVI). Shower and 
thunderstorm chances will increase from October 5th-61

\ with the threat of heavy dovm pours and cloud to ground lightning and the potential to impact 
response and recovery operations. Hot temperatures can be expected over the next several days with highs near 90 degrees and heat indices near l 00 degrees 
may cause heat related issues to those vulnerable. The system developing over the southwest Caribbean is not expected to have any impact on Puerto Rico. 

• Immediate risk reduction measures are ongoing on October 2nd to stabilize the Guajataca dam spillway and clear outlet blockage. 230,000 people rely on the 
dam for their source of drinking water. Reservoir pool rises may be possible at the Guajataca Dam given forecasted showers and thunderstorms. 

• R2's Caribbean Environmental Protection Division (CEPD) Guaynabo office opened on October 2nd
. Offices on Vieques and St. Thomas remain closed 

• While in PR yesterday, October 3rd
, EPA Administrator Pruitt met with Puerto Rico Department of Natural and Environmental Resources (DNER) 

Secretary Tania Vazquez. Vice President Pence will be traveling to PR and the USVI on October 6th . 

• In PR according to Puerto Rico Aqueducts Sewer Authority (PRASA), 51 ¾ of the PRASA-served population are without access to drinking water 
service. PR has an island-wide boil-water order. 

• The waste water (WW) treatment plants on all three USVI islands are operational but have limited pumping capacity due to lack of commercial power. 
• The Health and Social Services Recovery Support Function Coordinator asked EPA to do a full Environmental Justice analysis for all islands; data on DW 

and WW facilities connected with/to health care facilities, and a list of superfund/brownfield sites situated near health care facilities. 

Region 4 
This section was not updated on October 4th• The next update will occur on Friday, October flh. 

• The current schedule for management reports from R4 is Tuesday and Friday. 
• Mission Assignment funding for EPA Landfill Specialty Teams expired on October 3rd

. 

• Four EPA field teams composed of OSCs, Superfund Remedial Project Managers (RPMs), and contractors deployed to Florida on September 251
\ and 

established a fonvard command center in Marathon Key. 
• As of October 3rd

, the EPA Container Recovery Group has collected 126 items (e.g., drums, oil containers, and propane tanks). These items are being 
temporarily stored at the Florida Keys Marathon International Airport container staging area. 

• As of October 3rd
, the U.S. Army Corps of Engineers (USA CE) and the Region 4 Water Protection Division have completed their ESF-3 water 

infrastmcture assessment mission. A total of 2,227 assessments of DW and WW facilities were conducted. 
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Regional Mission Assignments and Funding 

EPA Region 
Mission Assignment 

Funding Amount Description of Assignment 
Number 

To deploy personnel to coordinate and execute all necessary 
assessments, evaluations, sampling and analysis services/support and 

4339DR-PR-EPA-04 $6,000,000 other necessary actions associated with ensuring the safety and quality of 
DW and \VW systems, in support of PRASA, Puerto Rico Department of 
Health (PRDH). 
Removal, cleanup and disposal of oil & hazmat; collect and dispose of 

4339DR-PR-EPA-03 $10,000,000 HHW; monitor immediate threats to public H&S and the environment in 
PR. 

VI-17090102-EPA-0l ($10,000) Expired 

4335DR-VI-EPA-0l $100,000 
Activate EPA to FEMA R2 RRC in Colts Neck, NJ to support FEMA 
and FEMA NRCC. 

4335DR-VI-EPA-02 $1,008,000 
To perform assessment of oil and hazardous materials releases, 

Region 2 contaminated debris and other environmental events in USVI. 
Conduct oil and hazardous materials field operations, including cleanup 

4335DR-VI-EPA-04 $10,000,000 
and disposal of hazardous materials and oil, and response to orphaned 
containers in order to mitigate actual and potential threats to public 
health and safety. 
EPA provides support preparing for site-specific platforms for situational 

4335DR-VI-EPA-06 $2,000,000 
awareness; environmental data management; operational deployment 
plans; documentation of assessment activities and results; resource and 
financial tracking, accoW1tability and cost documentation. 

PR-17090102-EPA-0l ($20,000) Expired 

3384EM-PR-EPA-0l ($75,000) Expired 

4336DR-PR-EPA-0l $100,000 Activate EPA to FEMA R2 RRCC and other EOCs. 
To perfonn assessment and reconnaissance of oil and 
hazardous materials release, contaminated debris 

4336DR-PR-EPA-02 $1,008,000 and storm impacted infrastructure which may pose a 
threat to federal responders as well as environmental 
harm in PR. 
Activation for appropriate EPA personnel to perform the functions of 

4337DR-FL-EPA-05 $90,000 
ESF 10 w/ RRCC, IOF, JFO, FEMA's Incident Management Assistance 

Region 4 Team (]MAT), Preliminary Damage Assessment (PDA) Team, or other 
teams and locations, at the direction and coordination of FEMA. 

4337DR-FL-EPA-03 $525,000 
Activate Federal Hazardous Assessment Response Team w/resource 
support to conduct assessments at hazardous substances within R4. 
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EPA Region 
Mission Assignment 

Funding Amount Description of Assignment 
Number 

$9,000,000 Provide oil and hazardous material field response in support of FEMA 
response operations providing specialized expertise, conducting damage 
assessment of oil/hazmat waste impact evaluating hazards; and/or 

4337DR-FL-EPA-04 response, removal, or disposal of: actual and potential oil discharges, and 
releases of hazardous substances, pollutants and contaminants and 
remove pollutants from vessels in or upon navigable waters and 
adjoining shorelines. 

4337DR-FL-EPA-07 $675,000 Provide funding for EPA Landfill Specialty Teams through October 3. 

EPA will provide oil, hazardous substances, pollutants, and contaminants 
4337D R-FL-USGC-05 $10,000,000 field response and recovery actions in support of FEMA response and 

recovery operations. 
Total $50,506,000 

Number of Regional Personnel Involved in Response 

Type R2 Personnel R4 Personnel Total Regional Personnel 

EPA 128 27 155 

Contractors 41 14 55 

Totals 169 41 210 

Force Laydown for USVI* and PR (as reported by Region 2 on October 4t1,) 

Type Personnel USVI Personnel PR Total Deployment 

EPA 19 39 58 

Contractors 8 12 20 

Totals 27 51 78 

*St. John is currently not accessible to EPA responders. 
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Region 2 Significant Activities 
Superfund and Oil Sites 

• R2 estimates that there are 1,700 active and temporarily closed underground storage tank (USTs) facilities in PR. 
• As reported on October 4t\ the Regulated Facility Team (RFT) continues efforts to contact significant Risk Management Plan (RMP), Facility Response 

Plans (FRP), and Spill Prevention, Control and Countermeasures (SPCC) regulated facilities that have not yet responded to the post-storm assessment via 
email or by phone. Several significant RMP, FRP, and SPCC companies in PR and the USVI, such as Puma, PRASA, Total, and Water and Power 
Authority (W APA) have preliminarily reported no damage to oil, chemical, or flammable operations. 

• There are 23 Superfund and oil sites (20 in PR and 3 in USVI). EPA personnel conducted preliminary assessments at five Superfund and one Oil Response 
Site to determine if the sites \Vere impacted by Hurricane Maria and if there is a potential for contamination to cause off-site impacts. The Regional 
Emergency Operations Center (REOC) is contacting the RPMs for each site and working with Emergency and Remedial Response Division, which 
developed an updated list of Superfund and Oil Sites that include an additional l O sites in Puerto Rico (30 total) and one additional site in USVI ( 4 total). 

SUPERFUND SITES (NPL, Removal and Oil) 

Phase l: Phase 2 Phase 3 All Phases Completed 

Site Type 
Site Additional Response 

Post-Storm 
Inspection Inspected Action 

Assessment 
Needed 

---------------------------------------------------

PUERTO RICO 

Arecibo Battery Removal & 09/22/2017 No 09/22/2017 No 09/22/2017 
Recycling Corp. NPL* 

Corozal Battery Removal & 09/24/2017 No 09/24/2017 No 09/24/2017 
NPL* 

Puma Caribe Oil 09/21/2017 No 09/25/2017 No 09/25/2017 
(CAPECO) Response 

Papelera NPL 09/29/2017 Under review 
Puertoriquena, Inc. 

Juncos Landfill NPL 09/30/2017 Under review 

Upjohn Facility NPL 09/30/2017 Under review 
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SUPERFUND SITES (NPL, Removal and Oil) 

Vega Alta Public NPL 09/30/2017 Under review 
Supply Wells 

I 

USVI 

Krum Bay Oil Spill Oil 10/1/2017 No 10/1/2017 No 
at WAPA Facilty 

* These are Sites that have both a Removal and Remedial program action. Only one assessment will be conducted 
per Site. 

Regulated Facilities in USVI 

10/1/2017 

• EPA On Scene Coordinators (OSCs) in USVI continue to conduct damage assessments at EPA regulated facilities. While assessing the Limetree facility, 
EPA also inspected the proposed Joint Field Office location to determine if mold issues existed. No observable mold was noted and no further action 
required. 

• In USVI, only one of the 12 assessed regulated facilities requires follow up action. 
• In St. Thomas, EPA conducted eight facility assessments, with zero found to be damaged. 
• In St. Croix, EPA inspected the medical waste storage area at the Juan Luis Hospital in Christiansted. Approximately 50,000 pounds of waste requires 

packaging and disposal. EPA expects a work assignment will be added to an existing MA from either ESF3 or ESF8. 
• EPA met "'~th the Roy Lester Schneider Hospital representative handling medical waste. Any request for EPA assistance with the handling and disposal of 

medical waste on St. Thomas will be coordinated through the EOC on St. Croix. 

Regulated Facilities in PR 
• In PR, assessments at two regulated facilities are complete, neither of which requires follow up action. 

Drinking Water / Wastewater (DW /WW) Assessments in USVI 

• EPA continues to coordinate with Virgin Islands Waste Management Authorities (VIWMA) to complete assessments of all V,/W facilities. Most facilities 
assessed to date either need a generator to pmver the facility or fuel for the facility. No further action has been requested of EPA at this time. 

• The Ocean Systems labs on St. Thomas and St. Croix are functioning under generator power. As of October 4th
, the Krum Bay (St. Thomas) and Estate 

Richmond (Saint Croix) microbiology laboratories are now operational for drinking water analysis. 

• USVI is building additional water storage: 
o St. Croix: The Richmond storage has a four-day supply of \vater. W AP A is pumping at full capacity at both the Contentment and Concordia pump 

stations. Water service is ongoing at Frederiksted; however, the pressure remains low until more water can be pumped into the Kingshill storage tank. 
o St. Thomas: There are four days of emergency water storage on St. Thomas. The Altona pump station was re-energized on October 2nd and service was 

restored to the Bergs Home pump station which serves Hospital Ground. W APA expects to resume potable water service to Savan, Coutant Knolls and 
Lindbergh Bay this week. 
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o St. John: There are four days of emergency water storage in St. John. Water service is available throughout the Cruz Bay area. 

Drinking Water and Wastewater Assessments on USVl* (as of October 2, 2017) 

Assessment Types Daily Assessments Total Assessments 
On-Site DW Assessments 15 74 
On-Site WW Assessments 0 0 

*On-site assessment ofdrinking water or wastewater facilities is a site visit to a facility to 
'determine operating status and overall needs (i.e.: power. treatment chemicals, fuel for 
generators). 

St. Croix 
• Reported on October 3rd

, EPA and USVI Department of Planning and Natural Resources (DPNR) drinking water teams assessed 101 of 161 total (62%) 
public water systems in St. Croix and tested the 66 that were still functional; of 26 testing positive for coliform, 12 \Vere disinfected or otherwise brought 
back into compliance, remaining 15 require follow-up from DPNR and EPA. 

• On October 2nd
, eight drinking water samples were collected from non-W APA sources. DPNR resampled two facilities which had previously tested 

positive for coliform and received disinfection measures on their systems. 

St. Thomas and St. John 
• On October 2nd, three drinking water samples were collected from WAPA supplied water sources. EPA continues to coordinate drinking water sampling 

with DPNR. Samples arrived at the Ocean Systems Lab on St. Thomas for bacterial analysis. EPA continues to coordinate with DPNR to prioritize drinking 
water facilities to be assessed and sampled. 

• As reported October 151, EPA met with WA PA personnel to discuss oil spill issues near a W AP A drinking water intake in Krum Bay, St. Thomas. The oil 
spill is originating from sunken and partially sunken vessels in Krum Bay. W AP A has boomed off the drinking water intake and collects samples of the 
drinking water supply on a regular basis. As of October 2nd, sample analysis has indicated the water system has not been impacted by the oil spill. EPA is 
meeting \vith the USCG to discuss further prevention and remediation strategies for the mitigation of the oil spill. 

Drinking Water / Wastewater (DW /WW) Assessments in PR 
• In PR four DW laboratories are operational, one is under assessment, one has water damage, and nine are unknown. 
• PRASA facility assessments are ongoing and EPA is participating on two PRASA water assessment teams. 
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• Out of PRASA' s 51 facilities, 22 wastewater treatment plants (WWTPs) are non-operational, 11 of which are upstream of a drinking water intake. These 
facilities represent a very high priority for assessment and repair. Most of the out-of-service WWTPs are not receiving any sewage due to collapsed trunk 
sewers or main pump stations with operational problems. 

• Assessments are complete at around 70% of PRASA's 800 pump stations. On October 4th
, at least 215 sanitary pump stations are overflowing sewage due 

to lack of power, malfunctioning power generator or pumping problems. Of these 215 pump stations, 80 are located upstream of a water supply intake. 
• PR's largest pump station, Torrecillas Pump Station, suffered major damages due to flooding. 
• 29 WWTPs are \vorking on alternate power 

• Eight assessment teams of EPA and PR Department of Health staff began assessing approximately 260 non-PRASA community water systems on October 2nd 

in Caguas and San Lorenzo. These non-PRASA drinking water facilities serve approximately 4% of the PR populations (PRASA systems service the other 

96%). As of October 3rd
, the teams had assessed 18 facilities. EPA, PRDOH and HHS plan to establish more teams to assess remaining systems. One 

Assessment team conducted an assessment of the PR Environmental Quality Board laboratory to determine support actions and work required to bring it into 

service. 

• On October 2nd
, the Non-PRASA water assessment team conducted system assessments in the communities of Caguas and San Lorenzo. Results of these 

assessments pends the receipt of reports and data. 

PR Air Monitoring Activities 
• The Environmental Quality Board (EQB) plans to conduct an assessment on the conditions of the ambient air monitoring network. The network went 

offline prior to Hurricane Maria's landfall. There is no update or information on the status or damages. EQ B will staff an assessment team once their 
employees are able to return. R2's CEPD Guaynabo office opened on October 2nd. 

Debris Recovery 

On PR 
• On October 41

\ EPA is met again with FEMA, USACE, EQB, the Solid Waste Management Authority (SWMA), and private contractors to discuss and 
provide comments on a plan to establish six regional debris collection and processing centers. 

• Municipalities report a large amount of clandestine dumps in their communities. They are concerned with public health and environmental impacts. These 
dumps continue to be reported on October 4th

. 

On USVI 
• As of October 41

\ EPA continues to work with DPNR on the issues surrounding pesticides and herbicides at the damaged Cost U Less membership club on 
St. John. 

• EPA attended a debris management meeting with FEMA, USACE and VIW.MA. VIWMA requested EPA assistance with the handling and transportation 
and disposal of household hazardous waste and the handling and/or preparation of electronics-waste and white goods for disposal. The scope of work of the 
debris management assistance request is being finalized and will be submitted to FEMA for addition on EPA's existing MA. 

• In St. Croix, an EPA OSC takes part in the daily Debris Management meetings. EPA will advise on air monitoring and/or sampling protocols associated 
with the burning of debris. Work continues to develop a debris management plan. As of October 2nd

, there was no decision made on whether there \vill be 
bum operations. 

• According to the October 2nd R2 Management Report, FEMA indicated that EPA assistance may be requested for medical waste issues resulting 
from the re-establishment of medical facilities on St. Croix and St. Thomas. 
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Orphan Container and Pollution Response 

• As of October 41
\ two hazard evaluations are open on USVI with none closed. No hazard evaluations have yet occurred on PR. 

• No orphan containers are yet reported for USVI or PR. 

Region 4 Significant Activities 
Due to the new reporting schedule, this section will not be updated again until Friday, October flh. 

• The USACE and the Water Protection Division completed their field mission to assist the Florida Department of Environmental Protection (FDEP) 
assessments of drinking water and wastew-ater facilities. The Facility Assessment Support Team (FAST) completed phone assessments of 964 wastewater 
facilities and 1,255 drinking water systems. Field teams visited eight water and wastewater facility sites and provided technical assistance to operators as 
needed. 

• The Air, Pesticides, and Toxics Management Division reports that, as of September 27th, all 100 ambient air monitoring stations in Florida are operational. 
Four monitoring sites, however, are not yet reporting valid data due to calibrations issues. 

Orphan Container and Pollution Response in FL 
• As of October 3rd

, the EPA Container Recovery Group has recovered 126 items, including drums, oil containers, and propane tanks. These items are 
temporarily stored at the Florida Keys Marathon International Airport container staging area. 

• EPA personnel integrated into Unified Command and continue land-based assessments in the inland zone of Monroe County. Areas assessed included 
Marathon, Islamorada, Boca Chica, and Pine Keys, and the Naval Air Station Key West. 

EPA Container Assessment Targets (Identified to Date-Florida Keys) 
USCG Sector Targets Targets Completed* Targets Remaining 

Identified/ Assessed 
Key West 109 29 80 
*Removed or determined no further action necessary 

Drinking Water/ Wastewater (DW/WW) Assessments in FL 
As of October 3rd

, the USA CE and the Region 4 Water Protection Division completed their ESF-3 water infrastructure assessment mission, with a total of 2,227 
drinking water and wastewater facility assessments conducted. 
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Status of Community Drinking Water Systems (CWS) and Total Population Served in Florida (as of 
October 2nd

) 

Operational: 
Partially Operational: 
Non Operational: 
Unknown: 

Totals: 

Large CWS (Over 3,300) 
# 

Systems 

395 
1 
0 

0 

396 

Population 
Served 

19,210,964 
77,500 

0 
0 

19,288,464 

Small CWS (under 3,300) 

# Systems Population Served 

1,192 686,366 
14 12,923 
-, 

155 ., 
34 10,916 

1,243 710,360 

Number and Status of POTWs within Florida (as of October 2nd) 

NPDES Permitted Facilities 

Non-POTW State Permits (Non~NPDES) 
POTW (Industrial) 

Operational: 141 242 1,783 
Partially Operational: l 1 32 
Non Operational: 0 0 88 
Unknown: 0 () 105 

Totals: 145 243 2,008 

Debris Recovery in FL 
• Landfill Technical Specialists from the Resource Conservation and Recovery Division mobilized to the Keys on September 27. As of October 3rd

, the team 
has visited 10 disaster debris management sites (DDMSs) and observed no issues at six of the 10 sites. Issues identified include containers \vith suspected 
hazardous material comingled with non ESF-10 debris and debris staged too close to residential areas and/or wetlands. Landfill Specialty Teams (LSTs) 
removed potential hazmat containers during the site inspections. The LSTs referred siting issues to FDEP for follow-up action. 

• The LSTs also visited three staging areas on the way to DDMS visits. 
• The LS Ts will not be involved in the physical collection or disposal of ESF-10 materials. 
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EPA Headquarters Significant Activities 
• The HQ EOC is activated to Level l in support of EPA Region 2 and Region 4 responses to Maria and Irma. The HQ EOC is coordinating on several levels 

with EPA R2, EPA R4, and other Federal agencies. The HQ EOC deployed personnel to the FEMA NRCC's ESF #10 desk. EPA Senior Management on 
the Policy Coordination Committee (PCC) developed and issued senior management objectives that form the basis of field strategy and tactics in response 
to Maria and Irma. 

l I 0 0 I I 1 0 9 0 l 1 0 16 

0 0 0 0 0 0 0 0 l 0 0 0 0 1 

1 1 0 0 1 1 1 0 10 0 1 1 0 17 

Other EPA Activities 

OECA Civil/CCD 
• EPA-CID/NCERT agents (Criminal Investigation Division/National Criminal Enforcement Response Team) are currently supporting Hurricane Maria 

response in USVI and PR under ESF-10. There are 20 NCERT/CID Special Agents deployed to PR and USVI in addition to two Special Agents stationed 
in PR EPA-CID/NCERT is not currently supporting ESF-13 for Hurricane Maria but all agents are providing law enforcement intelligence and liaison, and 
providing security escorts to EPA teams. 

• R2 expects to receive.force majeure claims from a number of Puerto Rico government entities and utilities, and the Municipality of San Juan and Municipality 
of Arecibo for obligations under existing Clean Water Act consent decrees with EPA, as well as one from the PREP A for compliance with a 1999 Clean Air 
Act consent decree. EPA evaluates those claims as soon as they are received and takes appropriate action 

• Accumulation of Hazardous Waste On-site Waiver 
o On September 291

\ R2 granted a 30-day extension of the 90-day limit on the accumulation of hazardous waste on-site to Johnson & Johnson and 
Lilly del Caribe Inc. in PR The two companies are large quantity generators and have informed EPA that because of impacts from the hurricanes, 
it is currently not possible to make hazardous waste shipments out of PR It is possible that similar requests will be received from other companies. 

• No Action Assurances (NAA) 
o On October 2nd

, EPA issued a No Action Assurance to Merck, Sharp & Dohme Corp. for the use of four emergency generators located at its Las 
Piedras, PR facility. 

o On September 27th Office of Enforcement and Compliance Assurance (OECA) issued an amended NAA concerning the importation, sale, donation 
or distribution of mobile power generators in PR to increase the number of generators available for use during the recovery from the devastation of 
Hurricane Maria. 

o On September 27th OECA issued an NAA concerning the importation, sale, donation or distribution of mobile power generators in the USVI. 
o On September 21st, OECA issued three NAAs, extending Florida's existing NAAs for truck loading, vapor recovery, and rooflanding until October 

6th
. Additionally, they issued an extension to the waiver for red-dyed diesel fuel until October 6th

. 

• Orders 
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o On September 26th, EPA waived diesel fuel requirements to minimize and prevent disruptions in the supply of diesel fuel for mobile non -road 
generators and pumps used for emergency purposes in PR effective immediately through October 15th. 

o On September 23rd
, R2 issued an emergency order to FEMA and DOD to provide drinking water treatment services on the USVI. The Order 

terminates on October 8th. FEMA and DOD are working to deploy four treatment units to St. Croix. 
o EPA HQ, Region 4 and the State of Florida are working to evaluate and respond to additional fuel waiver extension requests. 

Communications 
• R2, R4, and HQ activities related to Irma and Maria response efforts are available at: http://www.epa.gov/hurricane-irma and www.epa.gov/hurricane­

maria, respectively. 
• The Region 2 Public Affairs Director, PIO and Assistant PIOs continue to coordinate ,vith CDC on messaging, particularly the messages on dangers of 

contaminated flood waters. 
• Region 2 has three Community Involvement Coordinators (CICs) assisting the assessment teams in Puerto Rico as of October 3rd

. R2 is expecting up to 
eight additional bi-lingual CICs-11 total-to be called up for deployment to Puerto Rico. 

• Office of Public Affairs continues to issue daily Hurricane Maria news releases and is issuing an Irma news release on October 4th
. The Hurricane Maria 

news releases are translated to Spanish, posted online, and distributed widely by the PIO. 

Congressional Inquiries 
• Staff from Congressman Brian Mast contacted EPA HQ to inquire whether EPA field personnel could meet with the Congressman this week to discuss 

Irma related water quality issues. HQ fonvarded the request to the Regional Administrator's office. Originally scheduled for September 27th, this meeting 
is being rescheduled. 

• As reported by R2' s October 1st Management Report, EPA responded to a request that FEMA received from a Vermont Congressman for information on 
the safety and distribution of water from 4 cisterns on Vieques. EPA provided guidance from Centers for Disease Control and EPA on cistern disinfection 
and making drinking water safe following natural disaster. 
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